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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

J **«*<*.

I. HEADING 282974

Date: January 22, 1996

From: Cindy Nolan, OSC, U.S. EPA, Region V, HERB, RS-H

To: E. Watfcins, OSWER, Wellington, D.C.
R. Karl, Branch Chief, EERB, Chicago, IL
D. Bruce, Chief RS-II, EERB, Chicago, IL
B. Messenger, Chief ESS, Chicago, IL
J. Cisneros, Chicago Coordinator, Chicago, IL
J. Kujawa, ORC, CM-29A, Chicago, IL
T. Lesser, OPA, Chicago, IL
F. Lebensorger, LEPA, Maywood, IL
B. Everetts, IEPA, Springfield, n,
R. Roache, Department of Environmental Control, Maywood, IL

Subject: Harvey ORQ, Harvey, Cook County. Dlinoij.

POLREP0: Eleven (11)

IL £ACKGROL1ND

Site ID No.: 0V
Ddtary Ordw No: 5001-O5-655
Response Authority: CERCLA (ERB)
CERCLA Incident Category: Time-Critical Removal
CERCLISIDf; ILDOO1128024
NFL Status: Non-NPL
Start Date: September 21, 1995

III. RESPONSE INFORMATION

See initial POLREP.

B. Actium Taken;

The following actions were accomplished during the period of January 15-19, 1996:

1. ERCS asbestos abatement subcontractor, Jet Vac, Inc. (JVI), continued to remove asbestos
overhead piping insulation and asbestos-containing debris from the inside of the buildings.

2. On 1-15, two rolloff boxes (36 ydj) of asbestos-containing material (ACM) ami loose debris
were disposed of at Community Landfill. Morris, Illinois. Approximately 1,020 LF of
ashe«tos pipe insulation was removed, 390 it2 of thermal system insulation (TSI) on tanks, 63
ft2 of TSI on ail ducts, and 6 ydj of asbestos-containing debris and loose ACM were removed.
Asbestos abatement activities in Buildings BB and V were completed.
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3. On 1-16. six rollofF bu&e» (113 ycP) of ACM and loose debris were disposed of at
Community Landfill. Approximately 1,409 LF of asbestos pipe insulation and 76 yd3 of
asbestos-containing debris and loose ACM were removed. Asbestos abatement activities in
Buildings AA and X were completed.

4. On 1-17. three rolloff boxes (56 yd3) of ACM and loose debris were disposed of at
Community Landfill. Approximately 1,055 LF of asbestos pipe insulation and 37 yd3 of
asbestos-containing debris and loose ACM were removed. Approximately 238 tires were
decontaminated and transported for recycling at BH Tire Recycling.

5 On 1-18, five rolloff boxes (101 yd3) nf ACM and loose debro were disposed of at
Community Landfill. Approximately 1,560 LF of asbestos pipe insulation arid 51 yd3 of
asbestos-containing debris and loose ACM were removed. Approximately 304 tires were
decontaminated and transported for recycling at BH Tire Recycling.

6. On 1-19, three roiloff boxes (75 yd3) of ACM and loose debris were disposed of at
Community Landfill. Approximately 2,020 LF of asbestos pipe insulation, 73 ft2 of TSI on
tanks, and tt> yd' of asbestos-containing debris and loose ACM were removed.
Approximately 312 tires were decontaminated and transported for recycling at BFI Tire
Recycling.

7. On 1-19, Heritage Environmental Service, Lemont, Illinois, was on site to package, transport,
and dispose of the abandoned laboratory chemicals found in Building V. Eight laboratory
pacJa were disposed under manifest numbers IL65 56723 and IL6556724.

8. ERCS personnel ail sampling was conducted. No elevated readings were found using PCM
analysis.

IV. NEXT STEPS

1. Remove and dispose of all asbestos lying on the ground and from overhead piping inside of
the buildings.

2. Sample contents cf drums if necessary.
3. TAT and ERCS will demobilize on January 26 for one week because of US EPA training the

whole week of January 29.

V. KEY ISSUES

1. IEPA has agreed to dispose approximately 3,000 abandoned tires located on she. A total of
approximately 2,188 dies have already bccu uamported for recycling.

VI. COSTS TO DATE as of 1/19/96

AMOUNT
BUDGETED

$ 165,120
S 80,000
$1,200,000'

AMOUNT
USED

$ 46,085
S 24,321
$ 607,779

AMOUNT
REMAINING

$ 119.035
$ 55,679
$ 592,221

US EPA
TAT
ERCS

TOTAL $1,445,120 $"678485 $ 766.935
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VII. DISPOSITION OF WASTES

Piping insulation removed to date

Qutside:
4.648 LF

Inside.
16,1 10 LF
J ,590 ft1 - TSI on tanks
1, 673 ft2 -TSI on air ducts

Loose ACM removed to date

Outside:
821yd3

Inside:
942 yd-1

Total ACM disposed
to date

Outside:
1,094yd3

Inpife-
1,421 yd1


